

ADDENDUM TO CONTRACTOR AGREEMENT

This Addendum ("Addendum") is made and entered into as of the date of the last signature below, by and between:

Client: Renzo Sanio, Michael Sanio, Grecia Matos

Contractor: Rainstorm LLC dba Shenandoah Dreams

WHEREAS, the parties entered into a Contractor Agreement dated January 20, 2025 ("Agreement") for the construction of a single-family home located at 0 Indian Pipes Road;

WHEREAS, the parties desire to modify certain financial terms in the Agreement;

NOW, THEREFORE, in consideration of the mutual promises set forth herein and other good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the parties agree to amend the Agreement as follows:

1. **Modification of Allowance** The "Septic, Well, and Utilities Allowance" as stated in Exhibit A of the Agreement is hereby reduced from **\$60,000.00** to **\$40,000.00**.
2. **Adjustment to Expected Total** a. The "Expected Total" cost shall be adjusted to reflect the reduction of \$20,000 in the "Septic, Well, and Utilities Allowance." b. The revised "Expected Total" shall be **\$287,500.00** instead of \$307,500.00.
3. **Allowance Overages** If the "Septic, Well, and Utilities Allowance" exceeds \$40,000.00, the client shall be solely responsible for covering any additional costs beyond the allowance amount.
4. **No Other Modifications** Except as specifically set forth in this Addendum, all other terms and conditions of the Agreement remain unchanged and in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Addendum as of the dates set forth below.

Client:

Renzo Sanio

Renzo Sanio

Date: 2025-02-10

Michael Sanio

Michael Sanio

Date: 2025-02-10

Grecia Matos

Grecia Matos

Date: 2025-02-10

Contractor:

Raymond Wenzel

Raymond Wenzel, Rainstorm LLC

Date: 2025-02-11

Amro Hwary

Amro Hwary, Rainstorm LLC

Date: 2025-02-09